

CLI Agent OPEN ISSUES v0.1.1-hygiene

Open issues, release blockers, validation gaps, implementation tasks, and restricted-review items for the C-Governed CLI Agent Mesh package

Status	Draft open-issues register v0.1.1-hygiene synchronized
Date	2026-05-17
Package	C-Governed CLI Agent Mesh
Layer	c = a + b / SER / L4 / Agent Governance / CLI Worker Mesh / Defensive Adaptation / Witness
Document class	open-issues register / release-readiness artifact / package-control companion
Assertion class	C-A10 package-control artifact
Primary parent document	CLI_Agent_Package_Index_and_Reading_Order_v0_1.md
Primary boundary	unresolved issues must be tracked explicitly before release-complete, implementation-ready, public-release-ready, conformance-supported, or deployment claims.

Kotov Ivan
Bruxelles, 2026

Contents

0. Purpose	3
1. Current package state	3
1.1 Current canonical files	3
2. Status vocabulary	4
3. v0.1.1 hygiene resolution summary	4
4. Remaining release blockers.....	5
5. Remaining implementation-readiness blockers	5
6. Schema and machine-validation issues	6
7. Security, cloud, and red-line issues	6
8. Witness, evidence, and memory issues.....	7
9. Conformance issues	7
10. Future companion backlog	7
11. Acceptance checklist before Codex schema/hygiene handoff	8
12. Closing rule.....	8

0. Purpose

This file tracks unresolved issues, resolved hygiene items, release blockers, validation gaps, implementation tasks, redaction needs, conformance work, and future companion documents for the **C-Governed CLI Agent Mesh v0.1 / v0.1.1-hygiene** package.

It exists because the package now contains a real protocol stack, not a single essay.

Compact formula:

Open issues are not weakness.
They are load-bearing honesty.

1. Current package state

Package status: v0.1 draft protocol pack with v0.1.1 hygiene synchronization
Architecture readiness: draft-complete
Release readiness: in progress / not yet release-complete
Implementation readiness: in progress / not yet implementation-ready
Public readiness: partial / public-restricted split exists but must be applied
Conformance readiness: framework exists / tests not executed
Contradiction audit: completed at draft level; hard contradictions currently 0
Red-line posture: strong; semantic validator and local checker profiles now exist

1.1 Current canonical files

File	Status
README.md	canonical draft / v0.1.1 synchronized package set
C-Governed_CLI_Agent_Mesh_Protocol_v0_1.md	canonical draft / v0.1.1 synchronized package set
CLI_Agent_Package_Index_and_Reading_Order_v0_1.md	canonical draft / v0.1.1 synchronized package set
CLI_Agent_GLOSSARY_v0_1.md	canonical draft / v0.1.1 synchronized package set
CLI_Agent_RELEASE_NOTES_v0_1.md	canonical draft / v0.1.1 synchronized package set
CLI_Agent_OPEN_ISSUES_v0_1.md	canonical draft / v0.1.1 synchronized package set
CLI_Agent_Contradiction_Register_v0_1.md	canonical draft / v0.1.1 synchronized package set
CLI_Agent_v0_1_1_Hygiene_Patch_Notes.md	canonical draft / v0.1.1 synchronized package set
CLI_Agent_Release_and_Implementation_Readiness_Gate_v0_1.md	canonical draft / v0.1.1 synchronized package set
CLI_Agent_Task_Contract_Schema_v0_1.md	canonical draft / v0.1.1 synchronized package set
CLI_Agent_Permission_and_Capability_Model_v0_1.md	canonical draft / v0.1.1 synchronized package set
CLI_Agent_Handshake_Profile_v0_1.md	canonical draft / v0.1.1 synchronized package set
CLI_Agent_AB_Mode_and_Gate_Semantics_Profile_v0_1.md	canonical draft / v0.1.1 synchronized package set
CLI_Agent_Registry_Profile_v0_1.md	canonical draft / v0.1.1 synchronized package set
CLI_Agent_Sandbox_Worktree_Profile_v0_1.md	canonical draft / v0.1.1 synchronized package set
CLI_Agent_Witness_Event_Profile_v0_1.md	canonical draft / v0.1.1 synchronized package set

File	Status
CLI_Agent_Raw_Evidence_Sidecar_Profile_v0_1.md	canonical draft / v0.1.1 synchronized package set
CLI_Agent_Memory_Gate_Profile_v0_1.md	canonical draft / v0.1.1 synchronized package set
CLI_Agent_Rollback_and_Freeze_Profile_v0_1.md	canonical draft / v0.1.1 synchronized package set
CLI_Agent_Quorum_and_Review_Profile_v0_1.md	canonical draft / v0.1.1 synchronized package set
CLI_Agent_Executor_Reviewer_Separation_v0_1.md	canonical draft / v0.1.1 synchronized package set
CLI_Agent_Defensive_Emulation_Boundaries_v0_1.md	canonical draft / v0.1.1 synchronized package set
CLI_Agent_Incident_Response_Profile_v0_1.md	canonical draft / v0.1.1 synchronized package set
CLI_Agent_Secrets_and_Cloud_Data_Policy_v0_1.md	canonical draft / v0.1.1 synchronized package set
CLI_Agent_Public_Redaction_Profile_v0_1.md	canonical draft / v0.1.1 synchronized package set
CLI_Agent_Release_Public_Surface_Profile_v0_1.md	canonical draft / v0.1.1 synchronized package set
CLI_Agent_JSON_Schema_Extraction_Plan_v0_1.md	canonical draft / v0.1.1 synchronized package set
CLI_Agent_Schema_Object_Registry_v0_1.md	canonical draft / v0.1.1 synchronized package set
CLI_Agent_Semantic_Validator_Rules_v0_1.md	canonical draft / v0.1.1 synchronized package set
CLI_Agent_Local_Checker_Profile_v0_1.md	canonical draft / v0.1.1 synchronized package set
CLI_Agent_Conformance_Test_Matrix_v0_1.md	canonical draft / v0.1.1 synchronized package set
CLI_Agent_Conformance_Fixture_Pack_v0_1.md	canonical draft / v0.1.1 synchronized package set

2. Status vocabulary

Status	Meaning
OPEN	Not yet addressed.
IN_PROGRESS	Work started.
PARTIALLY_RESOLVED	Companion/profile exists, but execution or application remains.
RESOLVED	Fixed, superseded, or incorporated into v0.1.1 hygiene set.
DEFERRED	Valid but not required for immediate release-complete / implementation-ready handoff.
BLOCKED	Requires decision or external input.
WONTFIX	Explicitly rejected.

3. v0.1.1 hygiene resolution summary

The following previously open structural items are now resolved or partially resolved:

Item	v0.1.1 status	Notes
README missing	RESOLVED	README.md exists and is synchronized.
Release notes missing	RESOLVED	CLI_Agent_RELEASE_NOTES_v0_1.md exists and is synchronized.
Contradiction register missing	RESOLVED	CLI_Agent_Contradiction_Register_v0_1.md exists and reports no hard contradictions.

Item	v0.1.1 status	Notes
Public redaction profile missing	RESOLVED	CLI_Agent_Public_Redaction_Profile_v0_1.md exists.
JSON schema extraction plan missing	RESOLVED	CLI_Agent_JSON_Schema_Extraction_Plan_v0_1.md exists and is synchronized with SOR/SVR.
Conformance fixture pack missing	RESOLVED	CLI_Agent_Conformance_Fixture_Pack_v0_1.md exists as safe synthetic catalog.
Raw evidence sidecar missing	RESOLVED	CLI_Agent_Raw_Evidence_Sidecar_Profile_v0_1.md exists.
AB/gate semantics missing	RESOLVED	CLI_Agent_AB_Mode_and_Gate_Semantics_Profile_v0_1.md exists.
Registry profile missing	RESOLVED	CLI_Agent_Registry_Profile_v0_1.md exists.
Local checker profile missing	RESOLVED	CLI_Agent_Local_Checker_Profile_v0_1.md exists.
Release/public surface profile missing	RESOLVED	CLI_Agent_Release_Public_Surface_Profile_v0_1.md exists.
Schema object registry missing	RESOLVED	CLI_Agent_Schema_Object_Registry_v0_1.md exists and marks SCDP/CTM/Package Index sources as available.
Semantic validator rules missing	RESOLVED	CLI_Agent_Semantic_Validator_Rules_v0_1.md exists.
Package index absent from local package	RESOLVED	This synchronization creates CLI_Agent_Package_Index_and_Reading_Order_v0_1.md.

4. Remaining release blockers

These must be closed before release-complete.

ID	Type	Priority	Issue	Required action	Status
OI-REL-001	DOC	P0	Canonical filename/source inventory still needs final repository check.	Confirm actual repo filenames match package index; resolve lowercase/legacy names.	OPEN
OI-REL-002	DOC	P0	Duplicate sandbox/worktree source variant may exist.	Declare canonical SWP source and remove/supersede duplicate before schema extraction.	OPEN
OI-REL-003	REL	P0	Public/restricted split exists as profile but has not been applied to final repository package.	Apply CLI_Agent_Public_Redaction_Profile_v0_1.md and CLI_Agent_Release_Public_Surface_Profile_v0_1.md.	PARTIALLY_RESOLVED
OI-REL-004	REL	P0	Final repository placement / default-branch discoverability must be confirmed.	Put files in intended path; check human-visible README / index / release surface.	OPEN
OI-REL-005	REL	P0	Release manifest, PDF set, and SHA256SUMS cannot be generated before freeze.	Freeze Markdown first; then generate artifacts and hashes.	OPEN

5. Remaining implementation-readiness blockers

These must be closed before implementation-ready.

ID	Type	Priority	Issue	Required action	Status
OI-IMPL-001	SCHEMA	P0	P0 JSON schemas are not extracted.	Use JSEP + SOR to extract P0 schemas.	OPEN
OI-IMPL-002	SCHEMA	P0	SCHEMA_INDEX.json does not exist.	Create draft or generated schema index.	OPEN
OI-IMPL-003	SCHEMA	P0	Semantic validators are specified but not implemented/executed.	Implement validator stubs or explicit validation contract.	PARTIALLY_RESOLVED
OI-IMPL-004	IMPL	P0	Local checker profile exists but no checker run has occurred.	Create checker run contract and execute after schemas/fixtures.	PARTIALLY_RESOLVED
OI-IMPL-005	CONF	P0	Conformance fixtures exist as catalog but no runner/evidence packets exist.	Bind fixture pack to validator and create evidence packet expectations.	PARTIALLY_RESOLVED
OI-IMPL-006	DOC	P0	Codex handoff must be restricted to schema/hygiene work, not publication.	Create task contract with memory=off, auto_ingest=false, no tag/publish.	OPEN

6. Schema and machine-validation issues

ID	Type	Priority	Issue	Required action	Status
OI-SCHEMA-001	SCHEMA	P0	Schema extraction plan needed.	CLI_Agent_JSON_Schema_Extraction_Plan_v0_1.md created and synchronized.	RESOLVED
OI-SCHEMA-002	SCHEMA	P0	Schema object registry needed.	CLI_Agent_Schema_Object_Registry_v0_1.md created and synchronized.	RESOLVED
OI-SCHEMA-003	SCHEMA	P0	Semantic validation rules needed.	CLI_Agent_Semantic_Validator_Rules_v0_1.md created.	RESOLVED
OI-SCHEMA-004	SCHEMA	P0	P0 schemas missing.	Extract P0 schemas from SOR.	OPEN
OI-SCHEMA-005	SCHEMA	P0	SCHEMA_INDEX.json missing.	Generate after P0 extraction.	OPEN
OI-SCHEMA-006	SCHEMA	P1	Stable URL \$id unavailable until repo placement.	Use URN \$id; replace/supplement after repository placement.	OPEN
OI-SCHEMA-007	SCHEMA	P1	Canonicalization/signature profile remains future work.	Keep hash fields conservative; defer full signature semantics to L4W/signature profile.	DEFERRED

7. Security, cloud, and red-line issues

ID	Type	Priority	Issue	Required action	Status
OI-SEC-001	RED	P0	Defensive emulation is sensitive.	Apply public/restricted split; keep real garage/canary material restricted.	PARTIALLY_RESOLVED
OI-SEC-002	SEC	P0	Incident response must not imply counter-operation.	Keep IRP wording as local defense/lawful handoff; include in semantic validator.	PARTIALLY_RESOLVED
OI-SEC-003	CLOUD	P0	Secrets/cloud policy exists but provider-specific facts are generic.	Provider-specific profiles later; no provider-specific claim now.	DEFERRED
OI-SEC-004	RED	P0	Red-line wording must be checked mechanically before release.	Bind SVR + local checker.	PARTIALLY_RESOLVED

8. Witness, evidence, and memory issues

ID	Type	Priority	Issue	Required action	Status
OI-WIT-001	WIT	P0	Central raw evidence sidecar needed.	CLI_Agent_Raw_Evidence_Sidecar_Profile_v0_1.md created.	RESOLVED
OI-WIT-002	WIT	P1	Exact storage backend remains implementation-specific.	Define during implementation; profile can remain backend-neutral.	DEFERRED
OI-WIT-003	WIT	P1	Canonicalization/signature not fully specified.	Defer to L4W/signature implementation layer.	DEFERRED
OI-MEM-001	MEM	P1	MGP needs cross-review with broader c memory corpus before public release.	Do cross-corpus review before archival/public claim.	OPEN
OI-MEM-002	MEM	P2	Retention/decay profile not yet created.	Future CLI_Agent_Retention_and_Decay_Profile_v0_1.md.	DEFERRED

9. Conformance issues

ID	Type	Priority	Issue	Required action	Status
OI-CONF-001	CONF	P0	Conformance matrix needed.	CLI_Agent_Conformance_Test_Matrix_v0_1.md available.	RESOLVED
OI-CONF-002	CONF	P0	Safe fixture pack needed.	CLI_Agent_Conformance_Fixture_Pack_v0_1.md available.	RESOLVED
OI-CONF-003	CONF	P0	Automated conformance runner missing.	Build after schemas and local checker.	OPEN
OI-CONF-004	CONF	P0	Evidence packets not generated.	Generate during actual test runs.	OPEN
OI-CONF-005	CONF	P0	Red-line drill records not executed.	Execute after fixtures/runner.	OPEN

10. Future companion backlog

These are useful but not required for immediate hygiene/schemas handoff:

File	Priority	Status	Purpose
CLI_Agent_Provider_Profile_OpenAI_Codex_v0_1.md	P2	DEFERRED	Provider-specific Codex boundary, if public/provider claims are needed.
CLI_Agent_Provider_Profile_Google_Gemini_v0_1.md	P2	DEFERRED	Gemini-specific reader/reviewer boundary.
CLI_Agent_Legal_Handoff_Profile_v0_1.md	P2/P1 depending use	DEFERRED	Counsel/provider/regulator packet boundary.
CLI_Agent_UI_State_Surface_v0_1.md	P2/P1 depending implementation	DEFERRED	UI display of agent state, gates, freezes, cloud warnings.
CLI_Agent_Retention_and_Decay_Profile_v0_1.md	P2	DEFERRED	Retention windows for logs, witness, cloud outputs, memory proposals.
CLI_Agent_Cross_c_Isolation_Profile_v0_1.md	P2	DEFERRED	Prevent residue between Ester, Liya, and other c.

File	Priority	Status	Purpose
CLI_Agent_Cost_and_Budget_Profile_v0_1.md	P2	DEFERRED	Token/cost/runtime guardrails.

11. Acceptance checklist before Codex schema/hygiene handoff

- [x] README exists.
- [x] Release notes exist.
- [x] Open issues exists.
- [x] Contradiction register exists.
- [x] Package index exists.
- [x] Public redaction profile exists.
- [x] Release public surface profile exists.
- [x] Readiness gate exists.
- [x] Raw evidence sidecar exists.
- [x] AB/gate semantics exists.
- [x] Registry profile exists.
- [x] Local checker profile exists.
- [x] Schema object registry exists.
- [x] Semantic validator rules exist.
- [x] SCDP / CTM / Package Index source availability corrected.
- [] Duplicate sandbox/worktree source variant resolved.
- [] Final repository placement chosen.
- [] P0 schema extraction contract written.
- [] Codex task contract prepared with no publish/tag/push authority.

12. Closing rule

A known gap is a work item.

An untracked gap is an attack surface.

Final rule:

Do not hide incompleteness.
Classify it, bound it, and make it executable as a next safe task.